

SPS-E043-81
22 July 1981

MEMORANDUM FOR : Director of Data Processing

FROM : [REDACTED] STAT

SUBJECT : Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status

Report for Week Ending 14 July 1981

1. SAFE

On 20 July 1981, the DCI was briefed on the SAFE Project [REDACTED] The TRW project officials who presented the briefing indicated that the DCI left the briefing with a positive attitude toward the goals of the Project. [REDACTED] STAT

2. ADSTAR

A. The IFS draft System Design and the Camera Workstation Operator's Manual were delivered on 15 July. The Verification Workstation Operator's Manual was delivered on 17 July.

B. The paper tape punch on the Data General was down 3 hours on 13 July and 3-1/2 hours on 14 July. This caused a corresponding amount of down time on the 35 mm converter. [REDACTED] STAT